



**NAMIBIA UNIVERSITY
OF SCIENCE AND TECHNOLOGY**

FACULTY OF COMMERCE, HUMAN SCIENCES AND EDUCATION

DEPARTMENT OF MARKETING AND LOGISTICS

QUALIFICATION: BACHELOR OF TRANSPORT, BACHELOR OF LOGISTICS & SUPPLY CHAIN	
QUALIFICATION CODE: 07BTRM/07BLSM	LEVEL: 7
COURSE CODE: LMP711S	COURSE NAME: LEADING AND MANAGING PROJECTS
SESSION: JUNE 2022	PAPER: THEORY
DURATION: 3 HOURS	MARKS: 100

FIRST OPPORTUNITY EXAMINATION QUESTION PAPER	
EXAMINER(S)	Mr. Joshua Mario, PMP®
MODERATOR:	MR. DANIEL KANDJIMI

INSTRUCTIONS	
<ol style="list-style-type: none">1. Write clearly and be tidy4. Choose any four (4) questions5. All questions have equal weighting of 25 marks each6. This examination paper is applicable to full time, part time & distance students.	

THIS QUESTION PAPER CONSISTS OF 1 PAGE (excluding this front page)

QUESTION 1

1.1 Define project management and explain its importance in the achievement of organisational goals and objectives during the 4th Industrial Revolution.

(10)

1.2 Portfolio Management is very helpful to a project-based institution, discuss the importance of a portfolio management especially in the environment of pandemics.

(15)

[25]

QUESTION 2

2.1 In project management, there are five distinct group processes also known as project life-cycle, critically analyse the project life-cycle and its relevance in project management.

(15)

2.2 Project Scope is said to be critical in project management, briefly explain the importance of a project scope in project management.

(10)

[25]

QUESTION 3

3.1. In Project Management the involvement of stakeholders is inevitable, all projects have stakeholders, define stakeholder management and discuss the process of stakeholder management.

(10)

3.2. In reference to question 3.1. Briefly outline the content of a stakeholder management plan.

(15)

[25]

QUESTION 4

According to the characteristics of a project, it is said that a project should have a primary sponsor. Analyse with relevant examples the responsibilities and qualities of a great sponsor.

[25]

QUESTION 5

You are the newly appointed coordinator of projects in your company and this was influenced by your expertise in project management, write an explanatory note on issues of project control, monitoring and evaluation and cite relevant examples to support your argument.

[25]

TOTAL MARKS: 100

