



**NAMIBIA UNIVERSITY
OF SCIENCE AND TECHNOLOGY**

**FACULTY OF COMMERCE, HUMAN SCIENCES AND EDUCATION
DEPARTMENT OF MARKETING, LOGISTICS AND SPORT MANAGEMENT**

QUALIFICATION: BACHELOR OF LOGISTICS AND SUPPLY CHAIN MANAGEMENT	
QUALIFICATION CODE: 07BLSC	LEVEL: 7
COURSE CODE: LMP711S	COURSE NAME: Leading and Managing Projects
SESSION: JULY 2024	PAPER: THEORY
DURATION: 3 HOURS	MARKS: 100

SECOND/SUPPLEMENTARY OPPORTUNITY EXAMINATION PAPER	
EXAMINER(S)	Joshua Mario, PMP
MODERATOR:	Mr. Daniel Kandjimi

INSTRUCTIONS
<ol style="list-style-type: none">1. This paper is for full Time, Part Time and Distance Students2. Answer <u>ALL</u> questions of equal marks3. Read each question carefully4. Write as legible and precise as possible

THIS EXAMINATION QUESTION PAPER CONSISTS OF 2 PAGES (Including this front page)

QUESTION 1

1.1 Project Success may differ according to projects, however, there are common factors that may assist to determine project success. Critically discuss the project success factors with relevant Namibian examples. (10)

1.2 Project portfolio is very important for project-based companies. As a project management expert, outline the importance of project portfolio management. (10)

[20]

QUESTION 2

2. 1. Communication in project management is inevitable because information should flow, discuss aspects of project communication management and its importance to project management. (10)

2.2. Projects have budgets, outline the importance of cost estimations and budgeting in project management. (10)

[20]

QUESTION 3

Cost benefit analysis are used to select projects, as a specialist in project management outline the major important aspects with regard to cost-benefit analysis when selecting projects. In addition to your outline discuss briefly on issues of compliance in project management.

[20]

QUESTION 4

According to the characteristics of a project, it is said that a project should have a primary sponsor. Analyse with relevant examples the responsibilities and qualities of a great sponsor.

[20]

QUESTION 5

Projects should be tracked and reviewed in terms of performance and reporting, write an explanatory note on issues of project control, monitoring and evaluation, and cite relevant examples to support your argument.

[20]

TOTAL MARKS: 100