



**ΠΑΜΙΒΙΑ
UNIVERSITY
OF SCIENCE AND
TECHNOLOGY**

HP-GSB
HAROLD PUPKEWITZ
Graduate School of Business

FACULTY OF COMMERCE; HUMAN SCIENCES AND EDUCATION

HAROLD PUPKEWITZ GRADUATE SCHOOL OF BUSINESS

QUALIFICATION : DIPLOMA IN BUSINESS PROCESS MANAGEMENT	
QUALIFICATION CODE: 06DBPM	LEVEL: 6
COURSE CODE: LMP721C	COURSE NAME: Leading and Managing Projects
SESSION: June 2023	PAPER: THEORY
DURATION: 3 HOURS	MARKS: 100

FIRST OPPORTUNITY EXAMINATION PAPER	
EXAMINER(S)	Mr. Joshua Mario, PMP
MODERATOR:	Mr. Daniel Kandjimi

INSTRUCTIONS	
<ol style="list-style-type: none">1. Answer ALL the questions.2. Write clearly and neatly.3. Number the answers clearly.	

PERMISSIBLE MATERIALS

1. Examination paper
2. Examination answer script

THIS QUESTION PAPER CONSISTS OF 2 PAGES (INCLUDING THIS FRONT PAGE)

Question 1

Define project management and discuss the importance of project management, the characteristics of projects and how they can assist project goals.

(10)

Question 2

Explain why project scope is critical in achieving project deliverables.

(10)

Question 3

3.1. Discuss the project life-cycle and its importance to project management **(10)**

3.2. Describe the factors of success in project management **(10)**

Question 4

Internal and external factors are very key to project management. Describe with relevant examples the internal and external factors of project management. **(15)**

Internal and external factors are very key to project management. With the aid of relevant examples, discuss the internal and external factors of project management.

Question 5

Leadership is very important in project management, describe the types of leadership and state which one would you prefer and why. Cite relevant examples to support your answers.

(15)

Question 6

Emotional Intelligence is one of the much-needed skills to project management. Discuss the (5) five components of Emotional Intelligence and how they can assist achieve project goals.

(15)

Question 7

Monitoring and Controlling is very crucial to project success. Define project monitoring and controlling and the importance it has to project management. **(15)**

END OF PAPER