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SECTION A: COMPULSORY 

QUESTION 1 

True of False (15 Marks) 

1.1.Scope, time and quality are the triple constraints in project management 

1.2.Projects and programs are the same 

1.3.Project time management involves defining and managing all the work required 

to successfully complete the project 

1.4.Project cost management ensures that the project will meet the standards and 

quality 

1.5.A program is a group of related series of activities managed in a coordinated 

way to obtain benefits and control in the organization that could not be 

available from managing them individually 

1.6.Strategic planning involves determining long term objectives by analyzing the 

strengths and weakness of the organization, studying opportunities and threats 

in the business environment 

1.7.For a project to be successful it must please everyone and there should be 

money left 

1.8.In project management the project manager is very important and key to a 

project 

1.9.There are 9 knowledge areas and 4 group processes in project management 

1.10. Projects are unique, temporary and does not involve uncertainty 

1.11. Project and project management have the same definition 

1.12. Scope, time, cost and quality are the core knowledge areas of project 

management 

1.13. There are eight process groups of project management 

1.14. The project charter formally recognizes the existence of a project 

1.15. WBS stands for Work-based Structure



1.16. Match the definitions below (10 Marks) 

  

Definition Word 
  

1. Involves defining & managing all the 
work required to successfully complete 
the project. 

Scope verification 

  

2. Includes estimating how long it will 
take to complete work, developing 
acceptable project schedule, & ensuring 
timely completion of the project. 

Scope management 

  

3. Involves generating, collecting, 
disseminating and storing project 
information. 

Issue management 

  

4. Concerned with making effective use of 
the people involved with the project. 

Communication management 

  

5. A document that formally recognizes 
the existence of a project and provides a 
summary of the project objectives and 
management. 

Balance score-card 

  

6. Breaking down the project into a 
cohesive set of synchronous and specific 
tasks 

Time Management 

  

7. Concerned with situation assessments, 
problem-solving, decision-making and 
action planning. 

Project Management 

  

8. A technique that helps to align focus, 
put strategies in place and measures the 
implementation and progress in attempt to 
meet organizations objectives. 

Human resources management 

  

9, Formalizing acceptance by 
stakeholders 

Work Breakdown Structure 

  

10. It is unique, temporary and has 
uncertainty     Project Charter     

(10)



SECTION B: CHOOSE ANY 3 (THREE) 

QUESTION 2 

Strategic planning is very important in an organization due to the fact that the 
organization must know where it is going and how to arrive at the desired goals and 
objectives. 

2.1. What is strategic planning? (5) 

2.2. List and briefly explain with relevant Namibian examples the five broad 

knowledge areas of project management (20) 

[25] 

QUESTION 3 

Risks are inevitable in project management and a plan should always be in place should 
anything risk-related happen. 

3.1 Explain how a risk management plan and a probability/impact matrix are used in risk 
management planning. 

(15) 
3.2 As a project manager, name and explain the different methods of mitigating risks in 

project management. (10) 

[25] 

QUESTION 4 

4.1. Differentiate between project and project management (5) 
4.2. What are the characteristics of a project (5) 
4.3. List and explain the content of a project charter (15) 

[25]



QUESTION 5 

Project Management has recently emerged as a highly needed skill, both in the private 
and the public sector. As a project management expert, you are required to speak to 
people on the issues of project management. In your speech outline the following: 

The definition of project management, the difference between program and project 
management, attributes of a project, the triple constraints of project management, 
conclude by emphasizing the relevance of ethics in project management. [25] 

TOTAL MARKS _ [100]



  


